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1202 NOTICE OF START AND COMPLETION OF PROJECT  
 
Upon starting or completing a construction project, the Resident Engineer shall notify via e-mail both Field 
Reports and the District Engineer, of the date and time work started or completed.  Mailing a start/completion 
memo to Field Reports using the format on Exhibit 12-11 or 12-12 should follow the e-mail.  On Federal Aid 
projects the subcontractors start and complete work dates must be input on the Contract Card System for all 
Subcontractors for which certified payrolls are required.  The Inspector should document in his diary when the 
Contractor and Subcontractors begin and complete work.  
 
Additionally, the District Engineer shall prepare a Final Acceptance letter (Exhibit 1202-3).  Ensure that the 
courtesy copy designations are noted and also the personalized second paragraph is included to thank a key 
individual associated with the contractor’s efforts.  All physical work must have been completed on that date 
(i.e., punch lists, de-mobilization, all contract work).  
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ARIZONA DEPARTMENT OF TRANSPORTATION 
 

Transaction Detail Log 
 

Page 1  
CPE Reference No: 4            Project: I-17-1-001            TRACS Number: S000001C  
 
ORG:  7740  Contract Amount:  $44,000.00  
Fund:   Revised Amount: $44,000.00  
Project No:  I-17-1-001  Accum Amount:                                    $50,829.54  
Description:  Jones Street  Date Started:  01/03/00  
Contractor:  J. A. Smith  Date Complete:                                     04/10/00  
Contract Days: 10   Percent Time Used:  80.00  
Rev. Contract Days:  10  Percent Complete:  115.52  
Accumulated Days:  8  Engineer:  Akin Jr. John H.  
 F. Acct. Amount:  $0.00  

 
Total Project Analysis  

Section  Description  Plans 
Amount  Rev. Amount  Accum. Amount  F. A. Amount  

01 NFA  Bridge Repair  44,000.00  44,000.00  50,829.54  0.00  

 Section Totals  44,000.00  44,000.00  50,829.54  0.00  

 Project Totals  44,000.00  44,000.00  50,829.54  0.00  

 Difference  0.00  0.00  0.00  0.00  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Exhibit 1201-8-1. Transaction Detail Log  
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Transaction Detail Report (Time) 
 

 TRACS: S111111C Leavens Elaine 
 Project: AC* 000-0-(00) Resident Engineer 
 Contractor: ABC CONTRACTORS, INC. 8332 

 
LINDEN – JCT US 60 

 
Phase:     01 – Construction_____
 
 

Date Started Contract Days Revised Days Accumulated Days 
4/10/2000 130 113 110 

 
Time Extensions 
 

Request Date Approved Days Rev Total Comments 
1 04/17/2000 -20 110 Change Order No. 1 
2 10/17/2000 3 113 Right Turn Lane 

 
Time Recording 
 

Number Week Beginning S S M T W T F Total Accum Remarks 
001 03/11/2000 0 0 0 0 0 0 0 0 0 Contract start date 3-13, winter shutdown 

until 4-10. 
002 03/18/2000 0 0 0 0 0 0 0 0 0 Winter shutdown until 4-10-00 
003 03/25/2000 0 0 0 0 0 0 0 0 0 Winter shutdown until 4-10-00. 

004 04/01/2000 0 0 0 0 0 0 0 0 0 Winter shutdown until 4-10-00. 
005 04/08/2000 0 0 1 1 1 1 1 5 5  
006 04/15/2000 0 0 1 1 1 1 1 5 10  
007 04/22/2000 0 0 1 1 1 1 1 5 15  
008 04/29/2000 0 0 1 1 1 1 1 5 20  
009 05/6/2000 0 0 1 1 1 1 1 5 25  
010 05/13/2000 0 0 1 1 W W W 2 27  
011 05/20/2000 0 0 H 1 1 1 1 4 31  
012 05/27/2000 0 0 1 1 1 1 1 5 36  
013 06/3/2000 0 0 1 1 1 1 1 5 41  
014 06/10/2000 0 0 1 1 1 1 1 5 46  
015 06/17/2000 0 0 1 1 1 1 1 5 51  
016 06/24/2000 0 0 1 1 1 W H 3 54  
017 07/01/2000 0 0 1 1 1 1 1 5 59  
018 07/08/2000 0 0 1 1 1 1 1 5 64  
019 07/15/2000 0 0 W 1 1 1 W 3 67  
020 07/22/2000 0 0 W 1 W 1 1 3 70  

 
 
 
 
 
 
 

Exhibit 1201-8-2.  Transaction Detail Report (Time) 
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Transaction Detail Report (Section/Item)  
 

 TRACS: S111111C Leavens Elaine 
 Project: AC* 000-0-(00) Resident Engineer 
 Contractor: ABC CONTRACTORS, INC. 8332 

 
LINDEN-JCT US 60 

 
Section Code: 1 FA Plans Amount: 3,089,556.3 
 
FHWA Code: 1000 Revised Amount: 3,196,671.44 
 
  Forced Account: .00 
 

List of Items 
Item Description Unit Unit Price Plans Revised Accum 

2020021 Removal of Concrete Curb 
and Gutter 

L. FT. $5.00 439.00 439.00  

    $2,195.00 $2,195.00  
2020041 Removal of Pipe L. FT. $20.00 891.00 891.00  
    $17,820.00 $17,820.00  
2020072 Remove and Salvage 

Guard Rail 
L. FT. $2.00 1,538.00 1,538.00  

    $3,076.00 $3,076.00  
2020076 Remove and Salvage 

Breakaway Cable TE 
EACH $110.00 8.00 8.00  

    $880.00 $880.00  
2021999 Misc. (Subgrade 

Stabilization) 
CU. YD. $6.01 .00 10,311.00  

    $.00 $61,969.11  
2030120 Grader Road L. FT. $.50 505.00 505.00  
    $252.50 $252.50  
2030201 Excavation (Struc. Ex. 

(Light wt. Backfill)) 
CU. YD. $8.00 .00 492.00  

    $.00 $3,936.00  
2030301 Roadway Excavation CU. YD. $4.00 91,373.00 91,373.00  
    $365,492.00 $365,492.00  
2030401 Drainage Excavation CU. YD. $15.00 39.00 39.00  
    $585.00 $585.00  
2070001 Dust Palliative M. GAL. $11.00 3,400.00 3,400.00  
    $37,400.00 $37,400.00  
3020001 Cement Treated Subgrade SQ. YD. $2.06 .00 24,421.00  
    $.00 $50,307.26  

 
 

 
Exhibit 1201-8-3.  Transaction Detail Report (Section/Item)  
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Transaction Detail Report (Project/Section Summary)  
 

 TRACS: S111111C Akin Jr., John H. 
 Project: AC* 000-0-(00) Resident Engineer 
 Contractor: ABC CONTRACTORS, INC. 7740 

 
BETHANY HOME RD AND GLENDALE AVE 

 
 Contract Days: 10 Plans Amount: $44,000.00 
 Revised Contract Days: 10 Revised Amount: $44,000.00 
 Accumulated Days:  Accumulated Amount: $.00 
 Percent Time Used: 0% Force Account: $.00 
 
 Date Started: 
 Date Completed: 
 
 

 Section Plans Amount Revised Amount Accumulated Amount Force Account 
01 Bridge Repair $44,000.00 $44,000.00 $0.00 $0.00
  $44,000.00 444,000.00 $0.00 $0.00 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Exhibit 1201-8-4. Transaction Detail Report (Project/Section Summary)  
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Audit Log 
 

 
 

Exhibit 1201-8-5.  Audit Log 
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ARIZONA DEPARTMENT OF TRANSPORTATION  

 
OFFICE MEMO 

 
October 17, 2000 

 
 
 
TO: MANAGER 
 Field Reports – 133A 
 
FROM: Bob Smith 
 Senior Resident Engineer 
 ORG 0000 – Yuma Construction 
 
VIA: E-mail 
 
RE: Start Memo 
 
PROJECT NO: S-012-345/AB001111C 

YUMA-CASA-GRANDE HWY (SR8B) 
 

Be advised that Kiewit Western, the Contractor, started work on September 18, 2000, at 6:00 AM on the above 
referenced project. 
 
 
 
 
                                                              
  Bob Smith 
  Senior Resident Engineer 
 
 
 
 
 
 
 
 
 
 

Exhibit 1202-1.  Start Work Memo  
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ARIZONA DEPARTMENT OF TRANSPORTATION 
 

OFFICE MEMO 
 

May 9, 2000 
 
 

TO:  DENNIS ALVAREZ  
Tucson District Engineer  

 
MANAGER  
Field Reports, 133A  
 
FROM: LIGIA B. LLURIA   
Resident Engineer  

 
VIA:  E-Mail  

 
RE:  PROJECT COMPLETE DATE  
Project No. STP-MRN-0(8)P [SS00001D]  
Smith Road  
Jones River to Michael Road  
PRIME CONTRACTOR: ABC CONTRACTING COMPANY  

 
Please be advised that ABC Contracting Company, completed the above referenced project on May 5, 2000.  
 
If there are any questions, please feel free to contact this office at (520) 838-5830.  
 
 
 
 
 

LIGIA B. LLURIA   
Resident Engineer  
 
 
 
 
 

cc:  Cheryl Bullard File  
 
 
 
Exhibit 1202-2. Completion Memo  
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ARIZONA DEPARTMENT OF TRANSPORTATION 
INTERMODAL TRANSPORTATION DIVISION 

Tucson District 
1221 S. Second Avenue, Tucson, Arizona 85713-1602 

Phone (520) 620-5412, Fax (520) 628-5387 
 
 

September 12, 2002 
 
Steve Johnson, Vice President  
ABC Contracting Company, Inc.  
P.O. Box 111 Gilbert, AZ 85299-0900  
 
 

Re: FINAL ACCEPTANCE Project No. ABC-DEF-0(1)G/SS11111C  
Santa Cruz River to Marana Road  
Sanders Road  
 

Dear Mr. Johnson:  
 
This letter shall serve to confirm that the above referenced project, from Milepost 232.58 to Milepost 236.88, 
was considered complete and accepted as FINAL in accordance with Subsection 105.20(B) of the 2000 
Standard Specifications on Friday, May 3, 2002 at 4:30 p.m.  
 
I would like to personally recognize and thank Superintendent Tom Nifty of ABC Contracting for overseeing the 
completion of another successful project.  
 
Final payment for the completed project will be made after all quantities have been checked and verified as 
required by Subsection 109.09 of the 2000 Standard Specifications.  
Sincerely,  
 
Dennis B. Alvarez, PE 
Tucson District Engineer  
 
WJH/dlo  

cc:  State Engineer/102A  
Assistant State Engineer/Const/172A  
District Maintenance Engineer/Mail Drop  
Field Reports Manager/133A  
Resident Engineer/Mail Drop TPD-Data Manager/070R  
Controller/202B  

 
 
 
 
 
Exhibit 1202 -3.  Final Acceptance Letter  
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